As of: February 08,2005

34-m BWG Ka-band Upgrades Task — DSS-34 Downtime Readiness Review (1/24/2005) Action Item List

RFA | Submitted Concern Recommendation Assigned Due Date Response
/ Al by To Date
1 John Murray | What are the new power requirements | Asim to verify power Asim Sehc | 02/04/2005
for [the] new waveguide cooling skid requirements
2 Chuck Klose | Make sure that DSS-34 is scheduled to John 02/04/2005
perform all pre-installation work SosnowskKi
Michael Scheule submitted does not include 4™ | Please update schedule Watt 02/04/2005 | 02/04/2005
3 Coluzzi order pointing model implementation, Veruttipong
sufficitent time for SPTs, as well as idler
wheel bearing replacement.
Dennis Buck | SPTs and Engineering Demo Tracks Extend downtime by 2 weeks in | Gene Burke | 02/04/2005
cannot be adequately scheduled and accordance with Task request
completed within the current downtime.
4 4™_order model [and] azimuth track level
compensation (separate task for blind
pointing) could not be undertaken
without schedule extension.
Jim Buckley | Need to schedule and support an Jim Buckley | 02/04/2005 | 01/26/2005
Operation Commitment Review (OCR) / Chuck
5 at the end of the DSS-34 downtime Klose
period and prior to return-to-service for
DSN operations.
Sherill All of the BWG antennas that have the | Ensure that the complex Michael 02/04/2005
Hampton X/X/Ka feedhorn need to be using the maintenance personnel are all | Coluzzi
6 same couplers when performing the using the same ports to
zero-delay device measurement. If the | measure the translator’s delay
do not, the result will be a ranging bias | for X- and Ka-band
between stations.
Jim Buckley | Need to complete the SWTA for the Jan 01/28/2005
7* LNA Instrumentation Software by the Loreman
end of the week
g Jim Buckley | Determine whether an OTP is required Micheel 02/04/2005
or what test documentation will be used Coluzzi
9 Gene Burke | FSP System Cables may not be Bob Sniffin should follow-up on | Bob Sniffin / | 02/04/2005 | 02/08/2005
available to support system testing getting mod kit from Les White | Les White

* RFA’s marked with an asterisk were extracted from the meeting minutes.




